

## **Table of content**

	<b>Page</b>
<b>List of figures</b>	<b>iv</b>
<b>List of tables</b>	<b>vi</b>
<b>Acknowledgements</b>	<b>viii</b>
<b>Abstract</b>	<b>ix</b>
 <b>Chapter (1) Introduction</b>	 <b>1</b>
<b>1.1. General</b>	<b>1</b>
<b>1.2. Statement of the problem</b>	<b>1</b>
<b>1.3. Objectives of the research</b>	<b>3</b>
<b>1.4. Limitations of the research</b>	<b>3</b>
<b>1.5. Research layout</b>	<b>3</b>
 <b>Chapter (2) Labor productivity</b>	 <b>5</b>
<b>2.1 Introduction</b>	<b>5</b>
<b>2.2 Historical background on productivity</b>	<b>6</b>
<b>2.3 Reporting and measuring productivity</b>	<b>7</b>
<b>2.3.1 Monitoring labor productivity</b>	<b>7</b>
<b>2.3.2 Reporting labor productivity</b>	<b>8</b>
<b>2.3.3 Labor productivity measurements</b>	<b>9</b>
<b>2.4 Loss of labor productivity</b>	<b>14</b>
<b>2.4.1 Productivity – Time plots</b>	<b>14</b>
<b>2.4.2 Lost time and work time</b>	<b>15</b>
<b>2.4.3 Waiting time and idle time</b>	<b>16</b>
<b>2.5. Productivity in developing countries</b>	<b>18</b>
<b>2.6. Importance of Labor Productivity</b>	<b>19</b>
<b>2.6.1 Influence of labor productivity on project delay</b>	<b>21</b>
<b>2.6.2 Identification of delay causes</b>	<b>24</b>
<b>2.6.3 Assessment of relative importance of delay causes</b>	<b>25</b>
<b>2.6.4 Ranking of different construction delay causes in Egypt</b>	<b>29</b>

<b>Chapter (3) Factors Affecting Labor Productivity</b>	<b>33</b>
3.1. Introduction	33
3.2 Factors affecting labor productivity in different countries	33
3.2.1. Labor productivity problems categories	33
3.2.2. Labor productivity problems	34
3.3 Factors affecting labor productivity in this research	43
3.3.1. Site related factors	44
3.3.2. Work type related factors	44
3.3.3. Tools and equipments related factors	46
3.3.4. Material related factors	47
3.3.5. Consultant related factors	48
3.3.6. Labor related factors	49
3.3.7. Contractor related factors	52
3.3.8. External factors	54
3.4 Summary of factors affecting labor productivity	55
 <b>Chapter (4) Research Methodology</b>	 <b>57</b>
4.1. Introduction	57
4.2. General study approach	57
4.3. Questionnaire development and design	58
4.4. Statistical sampling	60
4.4.1 Sample type selection	60
4.4.2 Sample size	62
4.5. Method of analysis	63
4.6. Data collection	66
4.7. Sample profile	66
 <b>Chapter (5) Analysis and Results</b>	 <b>70</b>
5.1. Introduction	70
5. 2. Analysis of factors according to importance and frequency	70

5.3. Analysis of factors according to severity	78
5.4. Comparison with other countries	90
5.5 Model analysis	91
5.5.1 Descriptive statistical analysis	92
5.5.2 Reliability analysis	96
 Chapter (6) Conclusions and Recommendations	 100
 References	 106
 Appendixes	 116
A. Covering Letter sent with the delay questionnaire	117
B. Questionnaire Form for construction delay causes	118
C. Covering Letter sent with the delay questionnaire	123
D. Questionnaire Form for construction delay causes	124