

Table of Contents

Abstract	v
Chapter 1: Introduction.....	1
1.1 Introduction:	2
1.2 Problem Statement.....	6
1.3 Objectives:	7
1.4 Methodology:.....	7
1.5 Scope:.....	9
1.6 Thesis Outline	9
Chapter 2 – Terminology & Definitions.....	11
2.1 Introduction	12
2.2 Delays.....	13
2.3 Effects of Delays.....	21
2.4 Disruption.....	23
2.5 Contract Clauses That Affect Extension.....	24
2.6 Concurrent Delays.....	29
2.7 Acceleration	33
2.8 Pacing Delay.....	36
2.9 Extensions of Time	38
2.10 Float	40
2.11 Critical Path:.....	42
2.12 Use Schedule for Proving Delay.....	44
2.13 Schedules	45
2.14 Manipulating the Schedule.....	48
2.15 Delay Damages.....	55
2.16 Liquidated Damages.....	66
Chapter 3 – Literature Review	68
3.1 Introduction	69
3.2 Forensic Schedule Analysis	69
3.3 Method Implementation	74

3.4	Other Schedule Analysis Techniques	99
3.5	Choosing A Forensic Schedule Analysis Method	100
3.6	Delay Analysis Models	102
3.7	Conclusion	104
	Chapter 4 – Model.....	105
4.1	Introduction	106
4.2	Classifications of Delays	106
4.3	Model Fundamentals and General Principles.....	108
4.4	Methodology.....	111
4.5	Limitations of Proposed Model	130
4.6	Summary and Conclusion	130
	Chapter 5 – Model Application & Case Studies	131
5.1	Introduction	132
5.2	Case No. 01	132
5.3	Case No. 02	141
5.4	Conclusion:.....	155
	Chapter 6: Conclusion and Recommendations.....	156
6.1	Introduction:	157
6.2	Summary	157
6.3	Recommendation for Future Researches:	159
	Appendix A	161
	Appendix B	175
	Appendix C	211
	Appendix D	224
	References.....	239

Table of Figures

Figure 1 – Increase in Duration due to claims [32]	2
Figure 2 – Increase in cost due to claims [32]	3
Figure 3 – Ranking of the Arab Republic of Egypt in Enforcing Contracts - Compared to good practice and selected economies [45]	4
Figure 4 – Ranking of the Arab Republic of Egypt in Time of claim - Compared to good practice and selected economies. [45]	5
Figure 5 – Ranking of the Arab Republic of Egypt in Cost of Claim - Compared to good practice and selected economies. [45]	5
Figure 6 – Proposed Model Flow Chart.	8
Figure 7 – Constructive Acceleration Flow Chart [1]	35
Figure 8 – Longest Path versus Negative Float Theory [46]	42
Figure 9 – Effect of multiple calendars on critical path.	48
Figure 10 – Four activities starting midway through a five-day week.....	49
Figure 11 – Two activities, both with a five-day calendar, driven by predecessor's lag	49
Figure 12 – Two activities, one with a seven-day calendar, driven by predecessor's lag	49
Figure 13 – Two activities, one with a seven-day calendar, driven by successor's lag	50
Figure 14 – Task A Duration Increases.....	51
Figure 15 – Task B with Finish-To-Finish Predecessor	51
Figure 16 – Delay in Task B with Finish-To-Finish Predecessor	52
Figure 17 – Three alternative approaches	52
Figure 18 – Ladder with driving start and finish relationships	53
Figure 19 – Ladder with driving start relationships	53
Figure 20 – A diagram with an open-ended activity.....	54
Figure 21 – Critical Open End.....	54
Figure 22 – Timing of Analysis Performance.	70
Figure 23 – Observational, Static, Gross Analysis Method Example.	74
Figure 24 – Observational, Static, Periodic Method Example.	78
Figure 25 – Modeled, Additive, Single Base Example	89
Figure 26 – Recommended TIA Flow Chart.....	91
Figure 27 – Fragnet Example [8]	92
Figure 28 – Modeled, Subtractive, Single Simulation Example.	96
Figure 29 – But for Analysis (Collapsed As-Built) [25]	97
Figure 30 – Classification of Delays.....	107
Figure 31 – Recommended Delay Analysis Float Chart.	108
Figure 32 – Cause–Effect Relationships of Construction Delays [23]	109
Figure 33 – Delay Analysis Float Chart.....	112
Figure 34 – Types of Data Available for Analysis.	112
Figure 35 – Timing of Analysis Performance.	113

Figure 36 – Recommended TIA Flow Chart.....	115
Figure 37 – Apportionment of delay event.....	117
Figure 38 – Proposed Approach of Analyzing Daily Windows.....	120
Figure 39 – Plotting of delay on a time line chart.....	125
Figure 40 – Delay Damages Classification.....	126
Figure 41 – As-Planned Schedule Summary Layout	133
Figure 42 – Event 01 Fragnet	134
Figure 43 – Updated Schedule Summary Layout.....	134
Figure 44 - Updated Schedule Summary Layout including Fragnet with Zero durations.....	135
Figure 45 - Updated Schedule Summary Layout including Fragnet.	136
Figure 46 – Entitlement Chart of Event 01	136
Figure 47 – Event 02 Fragnet	138
Figure 48 – Updated Schedule Summary Layout.....	138
Figure 49 - Updated Schedule Summary Layout including Fragnet with Zero durations.....	139
Figure 50 - Updated Schedule Summary Layout including Fragnet.	140
Figure 51 – Entitlement Chart of Event 02	140
Figure 52 – As-Planned Schedule Summary Layout	142
Figure 53 –As-Planned Activities Data	143
Figure 54 –As-Planned Activities Relations.....	144
Figure 55 –Updated Activities Data	144
Figure 56 – Analysis Sheet of Windows Analysis	148
Figure 57 – Critical delays timeline Chart	150
Figure 58 – Case 02 Event 01 Fragnet.....	151
Figure 59 – Case 02 Updated Schedule Summary Layout	152
Figure 60 - Updated Schedule Summary Layout including Fragnet but with Zero durations .	152
Figure 61 - Updated Schedule Summary Layout including Fragnet	153
Figure 62 – Entitlement Chart of Event 02	154
Figure 63 – Consolidated Financial Summary.....	155

List of Tables

Table 1 – Enforcing Contracts in the Arab Republic of Egypt [45].....	4
Table 2 – Net Effect Matrix – Concurrent Delay [1]	30
Table 3 – Taxonomy of Forensic Schedule Analysis. [1]	70
Table 4 – Window No. 1 (1 Jan 00 – 31 Jan 00)	83
Table 5 – Window Summary	84
Table 6 – Some Methods are Better Suite for Certain Purposes than Others	101
Table 7 – Source Data Validation Needed for Various Methods.....	102
Table 8 – Window Analysis Sheet	123
Table 9 – Cause Analysis of Delays	124
Table 10 – Net Effect Matrix – Concurrent Delay [1]	125
Table 11 - Summary of Delay Events Analysis & Impact	141
Table 12 – List of Available Schedules and Updates.....	143
Table 13 – Actual Data for Window "W1" Update	145
Table 14 – Summary of Windows for delay analysis	145
Table 15 – Summary of all critical delays.....	149
Table 16 – Cause Analysis of Delays	149
Table 17 – Summary of Analysis Results.....	150